



Order Delivery Summary

Order #78251

Customer	Artisan Contracting, LLC	Order Status	Completed
Job	BUZZI FOUNDATIONS	Job Address	buzzi
Ordered Qty	320	Delivered Qty	315
Total Price	—	Contact	

Included Tickets

Ticket	Date	Truck	Product	Qty	Amount
398277	03/30/2026 10:20 AM	145	5500 psi AE	315	—
398274	03/30/2026 09:50 AM	128	5500 psi AE	306	—
398272	03/30/2026 09:44 AM	122	5500 psi AE	297	—
398269	03/30/2026 09:38 AM	142	5500 psi AE	288	—
398268	03/30/2026 09:33 AM	135	5500 psi AE	279	—
398266	03/30/2026 09:22 AM	119	5500 psi AE	270	—
398265	03/30/2026 09:17 AM	145	5500 psi AE	261	—
398262	03/30/2026 09:08 AM	138	5500 psi AE	252	—
398260	03/30/2026 09:02 AM	128	5500 psi AE	243	—
398259	03/30/2026 08:56 AM	122	5500 psi AE	234	—
398257	03/30/2026 08:51 AM	142	5500 psi AE	225	—
398256	03/30/2026 08:46 AM	135	5500 psi AE	216	—
398253	03/30/2026 08:36 AM	119	5500 psi AE	207	—

Ticket	Date	Truck	Product	Qty	Amount
398252	03/30/2026 08:31 AM	145	5500 psi AE	198	—
398250	03/30/2026 08:23 AM	138	5500 psi AE	189	—
398248	03/30/2026 08:17 AM	128	5500 psi AE	180	—
398243	03/30/2026 08:09 AM	122	5500 psi AE	171	—
398240	03/30/2026 07:57 AM	142	5500 psi AE	162	—
398239	03/30/2026 07:47 AM	135	5500 psi AE	153	—
398237	03/30/2026 07:36 AM	119	5500 psi AE	144	—
398235	03/30/2026 07:24 AM	145	5500 psi AE	135	—
398234	03/30/2026 07:17 AM	138	5500 psi AE	126	—
398232	03/30/2026 07:06 AM	128	5500 psi AE	117	—
398229	03/30/2026 06:59 AM	122	5500 psi AE	108	—
398224	03/30/2026 06:50 AM	142	5500 psi AE	99	—



Delivery Ticket

Ticket #398277

Order #78251

Ticket Date	03/30/2026 10:20 AM	Driver	Tom Franklin
Customer	Artisan Contracting, LLC	Truck	145
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	35	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398274

Order #78251

Ticket Date	03/30/2026 09:50 AM	Driver	Matt Jordan
Customer	Artisan Contracting, LLC	Truck	128
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	34	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398272

Order #78251

Ticket Date	03/30/2026 09:44 AM	Driver	Joshua Sutherlin
Customer	Artisan Contracting, LLC	Truck	122
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	33	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398269

Order #78251

Ticket Date	03/30/2026 09:38 AM	Driver	Michael Dobson
Customer	Artisan Contracting, LLC	Truck	142
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	32	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398268

Order #78251

Ticket Date	03/30/2026 09:33 AM	Driver	Jason Hague
Customer	Artisan Contracting, LLC	Truck	135
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	31	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398266

Order #78251

Ticket Date	03/30/2026 09:22 AM	Driver	Shea Arnold
Customer	Artisan Contracting, LLC	Truck	119
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	30	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398265

Order #78251

Ticket Date	03/30/2026 09:17 AM	Driver	Tom Franklin
Customer	Artisan Contracting, LLC	Truck	145
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	29	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398262

Order #78251

Ticket Date	03/30/2026 09:08 AM	Driver	David Bumgardner
Customer	Artisan Contracting, LLC	Truck	138
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	28	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398260

Order #78251

Ticket Date	03/30/2026 09:02 AM	Driver	Matt Jordan
Customer	Artisan Contracting, LLC	Truck	128
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	27	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398259

Order #78251

Ticket Date	03/30/2026 08:56 AM	Driver	Joshua Sutherlin
Customer	Artisan Contracting, LLC	Truck	122
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	26	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398257

Order #78251

Ticket Date	03/30/2026 08:51 AM	Driver	Michael Dobson
Customer	Artisan Contracting, LLC	Truck	142
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	25	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398256

Order #78251

Ticket Date	03/30/2026 08:46 AM	Driver	Jason Hague
Customer	Artisan Contracting, LLC	Truck	135
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	24	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398253

Order #78251

Ticket Date	03/30/2026 08:36 AM	Driver	Shea Arnold
Customer	Artisan Contracting, LLC	Truck	119
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	23	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398252

Order #78251

Ticket Date	03/30/2026 08:31 AM	Driver	Tom Franklin
Customer	Artisan Contracting, LLC	Truck	145
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	22	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398250

Order #78251

Ticket Date	03/30/2026 08:23 AM	Driver	David Bumgardner
Customer	Artisan Contracting, LLC	Truck	138
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	21	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398248

Order #78251

Ticket Date	03/30/2026 08:17 AM	Driver	Matt Jordan
Customer	Artisan Contracting, LLC	Truck	128
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	20	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398243

Order #78251

Ticket Date	03/30/2026 08:09 AM	Driver	Joshua Sutherlin
Customer	Artisan Contracting, LLC	Truck	122
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	19	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398240

Order #78251

Ticket Date	03/30/2026 07:57 AM	Driver	Michael Dobson
Customer	Artisan Contracting, LLC	Truck	142
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	18	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398239

Order #78251

Ticket Date	03/30/2026 07:47 AM	Driver	Jason Hague
Customer	Artisan Contracting, LLC	Truck	135
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	17	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398237

Order #78251

Ticket Date	03/30/2026 07:36 AM	Driver	Shea Arnold
Customer	Artisan Contracting, LLC	Truck	119
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	16	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398235

Order #78251

Ticket Date	03/30/2026 07:24 AM	Driver	Tom Franklin
Customer	Artisan Contracting, LLC	Truck	145
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	15	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398234

Order #78251

Ticket Date	03/30/2026 07:17 AM	Driver	David Bumgardner
Customer	Artisan Contracting, LLC	Truck	138
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	14	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398232

Order #78251

Ticket Date	03/30/2026 07:06 AM	Driver	Matt Jordan
Customer	Artisan Contracting, LLC	Truck	128
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	13	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398229

Order #78251

Ticket Date	03/30/2026 06:59 AM	Driver	Joshua Sutherlin
Customer	Artisan Contracting, LLC	Truck	122
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	12	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
R1NA-02	1 Retarder	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.



Delivery Ticket

Ticket #398224

Order #78251

Ticket Date	03/30/2026 06:50 AM	Driver	Michael Dobson
Customer	Artisan Contracting, LLC	Truck	142
Job	BUZZI FOUNDATIONS	Plant	Plant 2
Job Address	buzzi	PO Number	Buzzi
Load Number	11	Ticket Total	—

Product List

Code	Description	Qty
55A705-02	5500 psi AE	9
EC	Service Charge	1

Terms & Warnings

- * I personally hereby agree to indemnify the above corporation for all liability for claims, losses or damages by this vehicle delivering the ordered material. Once said vehicle enters off of the public thoroughfare including towing bills and attorneys fee of said corporation but not limited thereto.
- * I understand that all accounts are due on the 10th of the month following purchase, and that interest shall accrue at the rate of 1.5% per month (18% annual).
- * A 3% processing fee will be added to all payments made with credit card.
- * Contractor/Developer must provide a washout containment area meeting regulations of rule 5.
- * WARNING: Freshly mixed cement, mortars, grout or concrete may cause injuries, including burns to skin and eyes. Avoid contact with skin and wash exposed areas with water. If any cement or cement mixture gets into eyes, rinse immediately and repeatedly with water and get prompt medical attention. KEEP OUT OF REACH OF CHILDREN. The person in charge has been made aware of the warning before delivery.
- * ADDED WATER REDUCES CONCRETE STRENGTH. Water will be added in the field only at the instruction of the customer or his agent who assumes the responsibility of the effects on the concrete.

Thank you! We appreciate your business.